

Tracercoin.org is live, secure, and taking signups.

The public site, waitlist, and miner portal are deployed on production infrastructure with HTTPS. The remaining work is content — rendering our own how-to videos to replace interim placeholders.

● LIVE IN PRODUCTION · HTTPS ACTIVE

LIVE

Public site & waitlist on nginx + HTTPS

● Operational

API

FastAPI backend: signup, phone verify, portal login

● Operational

#N

Waitlist returns each signer's live position number


● Shipped

5

Core how-to videos still to render & publish

● In progress

Status by workstream



Next steps & what to watch

Next milestones

30-60 DAYS

- Render the 5 core how-to videos (wallet, mining, node, plus guides)
- Upload via the live @Tracercoin API pipeline; capture new video IDs
- Swap the 4 interim placeholder embeds on the start guide
- Finish miner-portal polish to 100%

Risks & guardrails

WATCH

- Video content is the one open blocker gating a full launch story
- Backend has no local copy — changes are made on the droplet only
- Entire stack is treated as production; changes are deploy-and-verify

Bottom line for investors

The product is real and running today — visitors can reach the site, join the waitlist, and log into the miner portal over HTTPS. What remains is finishing our own instructional video content to complete the onboarding story. Infrastructure and automation are already in place to publish it.